

7-Week Build Roadmap

Project: AvalonReach

Course: CMIT 450

Status anchor: Week 1 ends today. The project already has a working Next.js/TypeScript app, search/results flow, live-data seam, lead capture route, provider handoff route, dashboard placeholder, privacy/terms pages, and passing typecheck/build.

Target Milestones

- ? Week 3: Public V1 launched on Vercel with real address lookup, lead capture, and a demo-ready user flow.
- ? Week 6: Full course/product scope complete: database, referrals/admin-ready data, saved-results/dashboard flow, polish, tests, and documentation.
- ? Week 7: Buffer, presentation, screenshots, final report, and optional stretch polish only.

Week 1: Foundation ? COMPLETE / LOCKED

Goal: Establish the product, stack, and working core demo.

Completed:

- ? Next.js + TypeScript app scaffolded.
- ? Landing page with address search.
- ? Results flow with ranked provider cards.
- ? Priority modes started: best value, fastest, cheapest, upload, gaming.
- ? Lead capture form and API route added.
- ? Search API route added.
- ? Live lookup integration seam added with sample fallback data.
- ? Supabase-ready persistence helpers/schema direction added.
- ? Privacy, terms, provider handoff, dashboard placeholder, launch checklist, and project docs added.
- ? npm run typecheck passes.
- ? npm run build passes.

Week 1 exit criteria: satisfied.

Week 2: Data + Launch Infrastructure

Goal: Convert the demo into a deployable V1 with durable storage and production configuration.

Deliverables:

- ? Create Supabase project.
- ? Add/verify database schema for:
 - leads
 - search history
 - saved results
 - provider referral links

- ? Connect lead capture to Supabase in production mode.
- ? Persist searches/results where keys are available.
- ? Add seed data for first referral/provider links.
- ? Finalize environment variable checklist for local + Vercel.
- ? Improve error states for unavailable lookup/API failure.
- ? Test 5?10 real addresses with sample/live fallback behavior.
- ? Write short Week 2 course update.

Exit criteria: a production deploy can store leads/searches and the app is ready for public V1 launch work.

Week 3: Public V1 Launch

Goal: Fully launch the first public version.

Deliverables:

- ? Deploy to Vercel.
- ? Configure domain or stable public Vercel URL.
- ? Enable live broadband lookup where API/data access is available.
- ? Keep sample fallback clearly labeled if live data is incomplete.
- ? Verify full user journey:
 1. user enters address
 2. sees provider results
 3. selects priority
 4. gets recommendation
 5. submits lead/contact form
 6. can click provider handoff/referral action
- ? Add production analytics/logging-lite if available.
- ? Confirm privacy/terms links and contact/consent language.
- ? Capture launch screenshots for CMIT 450.

Exit criteria: public V1 is online and demo-ready. This is the official launch milestone.

Week 4: Recommendation Engine V2

Goal: Make the recommendation logic strong enough to feel useful rather than just decorative.

Deliverables:

- ? Improve scoring weights by priority:
 - best value
 - cheapest
 - fastest download
 - best upload
 - gaming/low-latency proxy
- ? Add clear recommendation explanation copy.
- ? Show confidence/data-source notes on results.
- ? Improve sorting, badges, and comparison clarity.
- ? Add unit-style test cases or documented test scenarios for the scoring algorithm.

? Write Week 4 progress note with screenshots.

Exit criteria: recommendations are explainable, repeatable, and defensible for the course demo.

Week 5: Accounts / Saved Results / Dashboard

Goal: Add the user-retention layer that turns the site from a one-page demo into a real app.

Deliverables:

- ? Implement Supabase auth if time remains reasonable; otherwise use email-based saved-search lookup.
- ? Build dashboard/saved-results page beyond placeholder.
- ? Let users save a search or request follow-up.
- ? Add basic email/results workflow placeholder or documented integration point.
- ? Improve mobile responsiveness and empty/loading states.
- ? Write Week 5 progress note.

Exit criteria: users have a reason to return, and saved-search/dashboard behavior is demonstrable.

Week 6: Full Completion / Final Product Scope

Goal: Finish the course/product scope before the final week.

Deliverables:

- ? Referral/admin-ready provider data table or seed script.
- ? Provider handoff/referral links working for top providers or documented placeholders.
- ? Admin data view, lightweight admin route, or database-management workflow documented.
- ? Production hardening:
 - input validation
 - error messages
 - loading states
 - mobile polish
 - accessibility pass
 - environment variable review
- ? Final test pass on the deployed site.
- ? Finalize README, project brief, launch checklist, and data notes.
- ? Prepare final demo script draft.

Exit criteria: full project is complete by the end of Week 6. Week 7 is not required for core build work.

Week 7: Presentation + Buffer + Stretch

Goal: Submit cleanly and use buffer only for polish or surprises.

Deliverables:

- ? Final presentation/report.
- ? Screenshots and short demo walkthrough.
- ? Final testing evidence.
- ? Optional stretch:
 - AI recommendation assistant
 - local market landing pages
 - better provider enrichment
 - deal-alert concept mockup

Exit criteria: CMIT 450 submission is ready, with V1 launched and Week 6 scope complete.

Locked Scope Rule

To protect the schedule, anything not needed for Week 3 launch or Week 6 completion is a stretch feature. The core build is:

1. address search
2. provider results
3. priority-based recommendation
4. lead capture
5. persistence/database
6. deployed public site
7. saved/dashboard or equivalent retention flow
8. referral/admin-ready provider workflow
9. final documentation and presentation